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EBASCO SERVICES INCORPORATED Emo

[

160 Chubb Avenue, Lyndhurst, NJ Q7071 - (201) 460-1900

August 22, 1986
RMOII-86-095

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 PFPederal Plaza

New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE
WEEKLY STATUS REPORT
WEEK ENDING AUGUST 8, 1986
WORK ASSIGNMENT NUMBER: 10.26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All
work peformed by PFred C., Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do not hesitate
to contact me.

Very truly yours,
7
I/ )
W-liam) . (Gl
William R. Colvin
Site Manager

WRC:bb

cc: R. Fellman
D. Sachdev
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING AUGUST 8, 1986

Monday, August 4, 1986

Ms. Jacqueline Mummaw, Ebasco oversight leader, attended a
meeting with Fred C. Hart personnel, National Gypsum's public
relations representative, and a U.S. Fish and Wildlife Service
representative (list of attendees attached). The purpose of the
meeting was to delineate the handling of inquiries from the
public and to discuss the schedule for the sampling to be
conducted in the Great Swamp National Wildlife Refuge. Health
and Safety personnel protective equipment was also discussed.
No samples were collected by Fred C. Hart Associates (Hart).

Tuesday, August 5, 1986

The pilot test hole was completed at the front of the TIFA
Building near the planned location of background well number
901. The depth to competent bedrock is estimated to be ten
feet. No samples were collected by Hart.

Wednecday, August 6, 1986

Drilling was initiated on well number 903. Hart collected
samples using the planned continuous split spoon technique.
Hart will decice at a later date which samples will be sent for
laboratory analyses. The random sampling selection chart will
be revised due to the shallow depth of bedrock which will result
in fewer split spoon samples.

Thursday, August 7, 1986

The well was completed at well site number 903. A ten foot
screen was installed in the 34.5 foot borehole. The random
sampling selection chart for samples to be sent for laboratory

analyses was revised by Hart (based on 50 split spoon samples)
as follows:

9 29 38 44
12 31 39 46
13 35 42 49
16 36 43

Friday, August 8, 1986

Drilling was initiated at well location number 901 and one split
spoon sample was collected by Hart.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING THE WEEK ENDING AUGUST 8, 1986
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Date Present
NAME ORGANIZATION 8/4 8/5 8/6 8/7 8/8
Thomas Morahan Fred C. Hart Associates X
Francis Barker Fred C. Hart Associates X X
Bruce Mackie Fred C. Hart Associates X X
Steve Hambos Fred C. Hart Associates X X X X X
Aaron Levy Fred C. Hart Associates X X X X
Sally Atkinson National Gypsum - Public Relations X X
Jan Jones U.S. Fish and Wildlife Service X
. Thomas Brown Expire Drilling Company X X X X
Steven Poulakos Empire Drilling Company X X X X
Jerry Mallack Empire Drilling Company X
Bruce Groves Ebasco Services Incorporated X






